
	(B)	Name	Duration	Start	Finish	Predecessors	Resource Names F
1		developing requirements d	2.5 days	5/6/24 8:00 AM	5/8/24 1:00 PM		
2		developing design document	1.5 days	5/8/24 1:00 PM	5/9/24 5:00 PM	1	
3		developing GUI prototype	1.25 days	5/10/24 8:00 AM	5/13/24 10:00 AM	2	
4		documentation	1.125 days	5/10/24 8:00 AM	5/13/24 9:00 AM	2	
5		coding	7.5 days	5/10/24 8:00 AM	5/21/24 1:00 PM	2	
6		testing	4.625 days	5/21/24 1:00 PM	5/28/24 9:00 AM	5	



7	Jul	I 24		14	4 Jul 2	24		2	1 Jul	24			28	Jul 2	4		4	Auc	24			1	1 Au	g 24			18	3 Aug	24		I	25 <i>F</i>	Aua 2	4		1
s s	N N	1 24 1 T W	T F	s s	MT	- W	F	s s	M	T W	/ T	FS	s	M T	W.	TF	SS	M	 Τ \	ΝT	F	s s	М	T V	٧T	F S	ss	M	T W	TF	S	SIN	и T	wT	F S	s
																gant	H1 -	nad	ıе3																	
																yanı		pay	igo																	