
| | (B) | Name | Duration | Start | Finish | Predecessors | Resource Names |
|---|------------|----------------------------|-------------|------------------|------------------|--------------|----------------|
| 1 | | developing requirements d | 3.75 days | 5/6/24 8:00 AM | 5/9/24 3:00 PM | | |
| 2 | | developing design document | 2.5 days | 5/9/24 3:00 PM | 5/14/24 10:00 AM | 1 | |
| 3 | | developing GUI prototype | 1.5 days | 5/14/24 10:00 AM | 5/15/24 3:00 PM | 2 | |
| 4 | | documentation | 1.375 days | 5/14/24 10:00 AM | 5/15/24 2:00 PM | 2 | |
| 5 | | coding | 14.375 days | 5/14/24 10:00 AM | 6/3/24 2:00 PM | 2 | |
| 6 | | testing | 5.5 days | 6/3/24 2:00 PM | 6/11/24 9:00 AM | 5 | |



| | | | 1 | | T . | T . | | |
|---------------------------|---------------------------|---------------------------|-------------------|-----------------|-------------------|-----------------|---------------------------|--------------------------------|
| 7 Jul 24 | 14 Jul 24 | 21 Jul 24 | 28 Jul 24 | 4 Aug 24 | 11 Aug 24 | 18 Aug 24 | 25 Aug 24 | 1 Sep 24 S S M T W T F S |
| 5 5 M I W I F | 5 S M I W I F | 5 5 M I W I F | 5 5 M 1 W 1 F | 5 5 M W | o S M I W I F | 5 5 M W | 5 5 M I W I F | 5 5 M W F S |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | gantt2 - page3 | | | | |
| garite pages | | | | | | | | |

| 8 Sep 24 | 15 Sep 24 | 22 Sep 24 29 Sep 24 | 6 Oct 24 13 Oct 24 | 20 Oct 24 |
|----------|-----------|---------------------|---|-----------|
| SMTWTFS | SMTWTFS | SMTWTESSMTWTE | 6 Oct 24 13 Oct 24 S S M T W T F S S M T W T F S | SMTWTFSS |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | - 4 | |
| | | gantt2 - page | | |